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ViaSat, Inc. submits the enclosed report required by Section 25. 145(£)(1) of the
Commission’s rules for the VIASAT-1 satellite (Call Sign S2747).

Respectfully submitted,

Counsel for ViaSat, Inc.
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ce: Columbia Operations Center
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VIASAT, INC,
ANNUAL SATELLITE REPORT
JUNE 2011

In August 2009. the Commission granted the request of ViaSat, Inc. (“ViaSat™) for
authority to serve the United States using VIASAT-1. Call Sign $2747. which will operate at the
I15.1° W L. orbital location. See File Nos. SAT-LOI-20080107-00006, SAT-AMD-20080623-
00131, and SAT-AMD-20090213-00023 (granted Aug. 18, 2009). The Commission determined
in September 2010 that ViaSat had satisfied its first three milestones associated with that grant —
contract exccution, critical design review, and construction commencement. See Public Notice,
- Policy Branch Information. Actions Taken. Report No. SAT-00720 (Sept. 10, 2010). Physical
construction of VIASAT-1 is complete. The spacecraft is being prepared for shipment to the
launch site. The current launch window is August, 2011.

ViaSat reported last year that VIASAT-1 was scheduled for delivery to the launch site in
the first quarter of 2011. In January of'this year, ViaSat rescheduled the launch of VIASAT-1 to
surﬁmer 2011 to allow for needed repairs after the satellite was damaged while being moved

during the manufacturer’s testing process.



DECLARATION

[. Daryl T. Hunter. hereby make the following declarations to the Federal
Communications Commission under penalty of perjury.

1. [ am Director, Regulatory Affairs, of ViaSat, Inc.

2. [ have reviewed the foregoing Annual Satellite Report of ViaSat, Inc.
dated June 2011.

3. I certify that the facts set forth in that Annual Satellite Report are true and

correct to the best of my knowledge.

O ST oy

Daryl T. Hghter

June 29. 2011



